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The purpose of this modification to N68939-97-D-0041, order NS40, is to extend the date to 30
April 2003 by within which the Government Contracting Officer can either cancel the stop work
issued in modification NS40-13 or terminate the work. Accordingly, the second paragraph of the
stop work provision issued via modification NS40-13 is revised to read as follows:

By 30 April 2003, the parties agree that the Government Contracting Officer will either:
1) cancel the stop work and instruct the contractor to continue with the procurement and
installation efforts for Sigonella, or 2) terminate the work under the Termination for the
Government’s Convenience clause of the contract.

If the stop work is cancelled by 30 April 2003, the Contractor shall resume work. The
Contracting Officer will make an equitable adjustment in the delivery schedule or contract price,
or both, and the contract shall be modified accordingly, if 1) the stop work resulted in an increase
in the time required for, or in the Contractor’s cost properly allocable to, the performance of any
part of this contract, and 2) the Contractor asserts its right to the adjustment within 30 days after
30 April 2003.

If the stop work is not canceled and the Contracting Officer terminates the work for the
convenience of the Government, the Government shall allow reasonable costs resulting from the
stop work in arriving at a termination settlement.

Except as modified above, all other terms and conditions of this order remain unchanged and in
full force and effect.





